

Scrum Project Report

SBPS62 — Food Bank Surplus Redistribution (Board key: SBPS62)

EPIC: Food Bank Surplus Redistribution

Sprint 1 • Closed • 2 items • 13 points

Key	Item	Priority	Points	Status
SBPS62-2	FR-001 - Post Surplus Food Packages	High	8	Done
SBPS62-3	FR-002 - View and Filter Food Batches	High	5	Done

Sprint 2 • Closed • 5 items • 29 points

Key	Item	Priority	Points	Status
SBPS62-4	FR-003 - Validate Pickup Reservation	High	8	Done
SBPS62-5	FR-004 - Pickup Verification Code	High	5	Done
SBPS62-6	FR-005 - Generate Monthly Reports	Medium	3	Done
SBPS62-7	NFR-001 - Instant Nearby Shelter Notifications	High	8	Done
SBPS62-8	NFR-002 - Verified User Access	High	5	Done


Total backlog: 7 items • 42 story points • 2 sprints completed

1. Sprint Backlog — All 7 Requirements Linked to the Epic

The screenshot displays the Jira interface for the SBPS62 project. The 'Backlog' tab is selected, showing a list of 7 work items. Each item is a story linked to the 'Food Bank Surplus Redistribution' epic. The items are: SBPS62-2 (FR-001 - Post Surplus Food Packages, High priority, 8 points), SBPS62-3 (FR-002 - View and Filter Food Batches, High priority, 5 points), SBPS62-4 (FR-003 - Validate Pickup Reservation, High priority, 8 points), SBPS62-5 (FR-004 - Pickup Verification Code, High priority, 5 points), SBPS62-6 (FR-005 - Generate Monthly Reports, Medium priority, 3 points), SBPS62-7 (NFR-001 - Instant Nearby Shelter Notifications, High priority, 8 points), and SBPS62-8 (NFR-002 - Verified User Access, High priority, 5 points). All items are currently in the 'To Do' state. The interface also shows a 'Sprint 1' section with 0 work items and a 'Create sprint' button.


The SBPS62 backlog shows all 7 work items (5 Functional Requirements, FR-001–FR-005, and 2 Non-Functional Requirements, NFR-001–NFR-002), each created as a Story and linked to the Food Bank Surplus Redistribution Epic. Story points (totalling 42) and priority levels are set on each item, confirming estimation was applied before sprint planning.

2. Sprint 1 Board




Sprint 1 (13 points) covered FR-001 and FR-002. Both items were moved through the workflow and marked Done, demonstrating the To Do → In Progress → Done task simulation required for the sprint.

3. Sprint 2 Board — All Items Completed



Sprint 2's board after completion: all 5 items (FR-003, FR-004, FR-005, NFR-001, NFR-002 — 29 story points) were moved into the Done column, marking the second and final sprint as fully closed.

4. Sprint Burndown Chart



The burndown report plots remaining story points against the ideal guideline burn rate across each sprint window. With all items marked Done, the remaining-work line should reach zero at or ahead of the guideline pace, indicating no scope creep.